JACKIE ROBINSON HOUSES

UPCOMING CONSTRUCTION NOTICE – WINDOW REPLACEMENT

River City Builders LLC
HARLEM PACT
Jackie Robinson & Harlem Scattered Sites

Please be advised that the installation of new windows will be taking place in your building as part of the planned PACT renovation upgrades.

SCHEDULE

Please see the schedule below for the planned window installation date of your apartment:

Tenants must be present to provide access for the work.

To reschedule or schedule a specific time for your installation, please use the QR code below or contact the construction team at: **646-612-0955**



FLOOR	LINE	DAY	DATE
8	A-B-C-D-E-F	Tuesday	8-Sep
8	G-H-I-J-K-L-M-N	Wednesday	9-Sep
7	A-B-C-D-E-F	Thursday	10-Sep
7	G-H-I-J-K-L-M-N	Friday	11-Sep
6	A-B-C-D-E-F	Monday	14-Sep
6	G-H-I-J-K-L-M-N	Tuesday	15-Sep
5	A-B-C-D-E-F	Wednesday	16-Sep
5	G-H-I-J-K-L-M-N	Thursday	17-Sep
4	A-B-C-D-E-F	Friday	18-Sep
4	G-H-I-J-K-L-M-N	Monday	21-Sep
3	A-B-C-D-E-F	Tuesday	22-Sep
3	G-H-I-J-K-L-M-N	Wednesday	23-Sep
2	A-B-C-D-E-F	Thursday	24-Sep
2	G-H-I-J-K-L-M-N	Friday	25-Sep
1	A-B-C-D-E-F	Monday	28-Sep
1	G-H-I-J-K-L-M-N	Tuesday	29-Sep

WHAT TO EXPECT

Window installation is expected to take xxx hours.

Workers will need a clear path to safely access the work area.

Any window air conditioning units will be removed for the installation and reinstalled by the maintenance team.

PREPARATION:

Please remove or put away personal belongings that are blocking access to the windows.

If assistance is needed to clearing personal items from the work area, please notify the construction team during scheduling.

THANK YOU!

We appreciate your cooperation and patience throughout this process.